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OLYMPIC BOULEVARD AND MATEO STREET WIDENING
City Of Los Angeles
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Envrnmtl. Review, ND,Storm Drain Retrofit

Design

Utility Relocation /
Construction

Jan - Dec 2004 Jan - Dec 2005Jan - Dec 2000 Jan - Dec 2001 Jan - Dec 2002 Jan - Dec 2003

PROJECT SCHEDULE
Total Estimated Cost of Project:$ 2.0 Million

OLYMPIC BOULEVARD AND SAN MATEO STREET WIDENING

158.1
158.2

158.1
158.2

158.1
158.2

TCRP PROJECT # 158
District-07 

I. Purpose and Need

Widen Mateo Street (158.1) to allow W/B to N/B truck turning movements and widen Olympic Boulevard (158.2) to further enhance the truck turning and to
provide a longer vehicle queuing area at the intersection of Olympic Boulevard and Mateo Street. Truck traffic as well as regular vehicles will be able to
access the I-10 on-ramp on Porter Street bypassing the congestion on Santa Fe Avenue.
Scope of Transportation Improvements
Includes environmental clearance, preparation for project plans and specifications, permits, Right-of-Way Acquisition (158.2 only), construction for widen-
ing, utility relocations, construction traffic detour management, and installation and modification of traffic signals and street lighting.

II. Benefits

Transportation Benefits
To provide an alternative access route for truck traffic to the I-5, I-10 East and Pomona Freeways to relieve congestion on Santa Fe Avenue and on Alameda
Street in the vicinity of the I-10 Freeway on ramps.

III. Cost

Fund Source Programmed Amount Additional Funding  Milestones to be met with funds
(capital plus support) Needs (if any) (PA&ED, R/W Cert, RTL, CCA)

RTIP
ITIP     
Grandfathered STIP  
SHOPP     
Measure     
RSTP     
CMAQ     
TCRP $0.8M (158.1)

$1.2M (158.2)
Private Funding
Total $2.0M




